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Alex Haley Boyhood Home

Project:

New Interpretative Center
Alex Haley Boyhood Home
Henning, TN
160/016-01-1994

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$1,810,000.00

Current Work Phase:
Project Closed Out
Awaiting One-Year Corr Insp

Req'd Work Ph Compl:

MACC Budget:
$160,000.00

Construction Admin:
Loggins, B.

Project Manager:
Steck, G.

Designer:
Askew Nixon Ferguson Archit

Contractor:
1220 Exhibits

Project Health:

Budget: .
Issues: !

Schedule: . Warranty Inspection due April 2011.

Carter House

Project:

New Visitor's Center
Carter House
Franklin, TN
160/008-01-2006

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$1,250,000.00

Current Work Phase:
Design Development Phase
ON HOLD-Delay List

Reqg'd Work Ph Compl:

MACC Budget:
$880,000.00

Construction Admin:
Fields, J.

Project Manager:
Freeman, D.

Designer:
Scott H Wilson Architects LLC

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Chester Inn-Tipton Haynes-Rocky Mount

Freeman, D. Edwards, T.

Natural Concepts

Project: Project Work Type: Delivery Method: Project Budget:
Exhibit Upgrade Renovation Design / Bid / Build $1,147,000.00
,\Cﬂtﬁisgg '%'T'pton REYEE 28 3 (B Current Work Phase: Req'd Work Ph Compl: MACC Budget:
160/000"01'2007 Construction $1,030,00000

Project Manager: Construction Admin: | Designer: Contractor:

Nationwide Fixture Installatio

Project Health:
Budget: .
Schedule: .
Issues: .

2/24/11: Work is approximately 85% complete. Display cases and fixtures are 95% complete.

2/24/11: Artifacts, video productions and displays installations are delayed to allow Owner and Historical Commission review
of content prior to completion and installation in the display cases. Original completion date of 2/26/11 will not be achieved. A
project extension of 90 days will be recommended by the Designer. A revised Substantial Completion date of 5/27/11 is
expected. The consensus of design and artifacts submittal approval team are encouraged by extension as it allows necessary
review and oversight of the exhibits content prior to construction and installation.
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Halbrook Hotel

Project:

Exhibits Package-Phase 3
Halbrook Hotel

Dickson, TN
160/023-01-2009

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $200,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
Substantially Complete $0.00

Project Manager:
Freeman, D.

Construction Admin:
Fields, J.

Designer:

Contractor:
1220 Exhibits

Project Health:

Budget: .

Schedule: . 3/4/11: Substantial Completion was completed on 6/3/10. Final Inspection was completed on 6/23/10. Warranty Inspection
will be scheduled for June of 2011.

Issues: .

National Civil Rights Museum

Project:

Maintenance Repairs & Improvements
National Civil Rights Museum

Memphis, TN

160/020-01-2007

Project Work Type:
Maintenance

Delivery Method:
Grant

Project Budget:
$500,000.00

Current Work Phase:
Active

Req'd Work Ph Compl:

MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:
Robertson, A. n/a
Project Health:
Budget: .
Schedule: .
Issues: .
Wynnewood State Historic Site
Project: Project Work Type: Delivery Method: Project Budget:
Emergency Repairs Renovation Best Value Method $4,980,000.00
\évgsqgﬁ;fg%r?;gt: ptorie Site Current Work Phase: Req'd Work Ph Compl: MACC Budget:
160/004-01-2008-01 Construction $4,385,000.00
Project Manager: Construction Admin: | Designer: Contractor:

Freeman, D. Shelton, T.

Centric Architecture

Wieck Construction LLC

Project Health:

Budget: . 2/28/11: There are no funds in the project available to fund deferred maintenance items that must be addressed.

Schedule: .
Issues: .
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